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Mission:  Provide Technical Assistance for Debris Recovery per FEMA direction. 
 
Planning cell strategizing for potential DFA mission assignment. 
 
USACE TA Reps: 

 

Name Role Location 

Edward LeBlanc Debris SME, Team Leader IOF, Austin 
   
Erica Mark Debris SME Field, Team 1 
Arianna Raymundo Debris SMS Field, Team 1 
Heather Grommet Debris SMS Field, Team 1 
Issac Brown (Ike) Debris SMS Field, Team 1 
Herbert Bullock Debris SMS Field, Team 1 
John Fogarty Debris SME, Field Lead Field, Team 2 
Glenn Greiner Debris SME Field, Team 2 
Dan Williams Debris SMS Field, Team 2 
Michelle Lockhart Debris SMS Field, Team 2 
Kim Codde Debris SMS Field, Team 2 
Steve Sabillo Debris SMS Field, Team 2 
Dan Williams Debris SMS Field, Team 2 
Jamie Ramirez Debris SMS Field, Team 2 
Steve Pittman Debris SMS Field, Team 2 
Robert Powers Debris SME Field, Team 3 
Sandy Gibson Debris SMS Field, Team 3 
Steve Lindamood Debris SMS Field, Team 3 
   
Lamar Jenkins Debris SME JFO 
Gary Lammers Debris SME JFO 
Jasper Lummus Debris SME JFO 
Paul Richards (William P.) Debris SMS JFO 
Scott Brown Debris SMS JFO 
Robert Stewart (Mike) Debris SMS JFO 
Tim McKay Debris OE JFO 



 

I. Current Field Ops 

a) Technical Assistance 

Team 1 

i) Wharton County 
(1) Team Lead and SME met with new Team members and conducted 

training. 
(2) Estimated debris in neighborhoods along the Colorado River on the south 

end of the city and in the center of the city where previous team stopped.   
Approximate total was estimated at 1,300 CY 70/30 C&D/Veg.  Some 
homes have yet to bring out debris.   

(3) Contacted Mr. Steve Johnson with City of Wharton.  City is using an older 
backup contract with Ceres for first 10-14 days (grace period for older 
contracts per FEMA) and will advertise for new contract due to current 
contractor Ashbritt’s unavailability.  Ceres’ ETA is Monday.    He was 
unaware of estimated quantities.  City has applied for TCEQ permit to use 
old landfill as a transfer site.  Once approved, debris will be transferred at 
later date to landfill in Fort Bend Co. 

ii) Aransas Pass ( parts within Aransas, Nueces, and San Patricio counties) 
(1) Assessed debris removal operations in Aransas County (Rockport, Fulton 
& Holiday Beach).   
     a. Spoke with Michael Yau, FEMA representative for Division M (Bee, 
Refugio, Aransas), and provided a summary of current debris operations in 
Aransas County. 
     b. Checked in with Valerie Gonzalez (Aransas County EM). No 
update/additional information on additional trucks or C&D debris removal 
start/timeline. 

c. Second chipper added at Transfer Station. 
d. First load of white goods removed from transfer station by recyclers. 

Flatbed trailers are also collecting white goods from ROW. 
e. Vegetative debris removal continues—contractor has 8 trucks.  
f. Multiple trucks removing debris north of Enterprise and south of 

Broadway, as well as along Spanish Woods Drive.  
g .Performed quick assessment of debris throughout Holiday Beach and 

Lamar to gain greater familiarity with the area.  
h. One truck is currently removing vegetative debris; one monitor is 

assigned to the truck.  
i. No debris removal witnessed in Lamar. 
j. Assessed debris operations at the existing disposal sites. 
k. Vegetative debris continues to be disposed of at county’s transfer 

location adjacent to the Rockport Airport.  



l. Two consecutive trucks had large stumps in their bins. Since truck # is 
only located on the driver side and there is one monitor on the scissor lift on 
the passenger side, appeared to be a challenge to call back drivers that have 
additional debris in their bins that needs to be removed. Issue addressed with 
onsite Thompson QC/manager—indicated all drivers would be made aware of 
the issue and to correct.  

m. Two additional deposal sites are being prepared by the Contractor 
(Banty, Rattlesnake)—will assess on 11 September. 

n. Assessed new vegetative DMS located on Mesquite Tree Dr. One 
monitor is located at the DMS with scissor lift—makes call, issues/collects 
tickets and checks that trucks are empty. 

iii) Matagorda County 
(1) Performed quick recon of Palacios, TX for debris 

iv) Victoria County, TX:  
(1) Reported 6,347 CY for a total of 47,046 CY in 8 days of operation.  
(2)City of Victoria reported 9,811 CY for a total of 45,839 CY in 8 days of 
operation.    

v)  Jackson County 
(1) Met with Ms. Mary Millholland, FEMA Super for Victoria, Calhoun and 
Jackson Counties, and Ms. DJ Sessner, FEMA PA to discuss debris 
operations in Victoria and Jackson Counties 
(2) Performed debris estimates for the City of Edna, Ganado and LaWard all 
of Jackson Counties.  Edna estimate is approximately 18,000-20,000 CY 
(99% vegetative).  Ganado estimate was 500 CY max (99.9% Veg.), and 
LaWard had no debris 

Team 2 

i) Harris County – excluding City of Houston 
(1) Debris SMSs canvassed areas in Harris County.  Observed debris 

removal operations by DRC, monitoring performed by TetraTech. 
(2) Canvassed areas in Huntersville Village HWY 90 – no debris removed 

approx. 5000 CY in this area 
(3) 42 loads received @ Lone Starr Landfill 
(4) Canvassed areas of NW Harris County-no debris along bayous or lakes 
(5) Fleetwood Place near Addicks Reservoir-water level receeded and debris 

placed on ROW 
(6) Gated Lake on Eldridge subdivision 10% debris removed to ROW.  Twin 

Lakes subdivision 50% debris moved to ROW 
(7) Significant debris in Cannon bridge area and areas in Bear Creek 

ii) City of Houston 
(1) Debris SMS canvassed areas in City of Houston limits.  Observed debris 

operations by DRC and monitoring by TetraTech. 10 Trucks certified. 
Canvassed areas between Memorial Drive and Buffalo Bayou from HWY 



6 to Beltway 8.  Flooding receded in this area.  Debris being moved to 
ROW.  

(2) City of Houston Quantities thru 8 Sept 17.  Tetra Tech daily quantity report 
not received today. 

(3) (8 Sept 17): 64 trucks operating, 232 loads, 10,267 cy 
(4) Total (thru 8 Sept 17): 910 loads, 38,256 cy      
(5) City of Houston Force Account: (8 Sept 17) 3,343 Tons - Total: 9,730 

Tons 
(6) City of San Antonio (Mutual Aid) Force Account: (8 Sept 17) 840 Tons - 

Total 1,686 Tons 
iii) Galveston County 

(1) Debris SMS canvassed Galveston County.  Drove the east side of the 
county along the bay and noted some debris in Hitchcock, but none 
elsewhere. Informed that the Cities of Santa Fe and Texas City have 
activated their own contracts but were not working today. 

(2) City of Dickinson 
(a) (Crowder Gulf & Tetra Tech) hauling debris to DMS on 1300 Hughes 
Rd, Dickinson, TX.  Contractor doesn’t anticipate needing grinder as 
previously indicated. 

      
     (3) City of League City 

(a) (Crowder Gulf & Tetra Tech) 6 trucks hauling debris to North County 
landfill on 2015 N. Wyoming Ave, Dickinson TX.  Double self-loader 
getting 4 loads a day. 

(b) * Note 4 million cy of debris previously reported was a mistake, 
estimated quantity for League City is 200,000 cy. 

iv) Chambers County 
(1) Debris SMS canvassed Chambers County and witnessed Crowder-Gulf 

hauling debris to the landfill.  Loads being called by TrueNorth monitor.  
Empties exiting past the tower.   

v) Brazoria County 
(1) Debris SMS canvassed Brazoria County on the west side of the Brazos 

river through the towns of West Columbia, Brazoria, Freeport.  Some 
debris noted but not a significant quantity at this point.  Noted that Hwy 35 
has reopened as water levels have receded in the Brazos River with some 
trapped water. 

vi) Fort Bend County 
(1) Canvassed areas including Cinco Ranch, significant debris moved to 

ROW. Observed private contractors (Robles Construction) working in the 
Kelliwood Greens area.  Noted many subdivisions with volunteers bringing 
debris to the ROW, including Canyon Gate.  Observed debris being 



loaded along Spyglass Hills Dr in Cinco Ranch.  Noted that there were no 
placards on the trucks.  Spoke with Trevor Royal of WCA who indicated 
he is working under his maintenance contract with the Municipal Utility 
District (MUD).  He provided contact info for Mr. Ken Jackson (713-805-
7104) Board member of the MUD.  Visited the Harlem Rd Debris 
Management Site (DMS).  Small stockpile of C&D debris observed on site, 
photo.  TetraTech monitor indicated only one Ashbritt subcontractor truck 
hauling to the DMS.  Visited the Fort Bend County Landfill (Sprint) at 
16007 West Belfort Ave in Sugarland but it was closed today.   

vii)  San Jacinto County 
(1) NSTR. 

           
          Team 3 

i) Beaumont Area (Hardin, Jefferson, Orange counties) 
ii) City of Beaumont  

(1) Issues with tower not being high enough and need to have barriers 
installed around the base to protect monitor. City will have tower raised by 
tomorrow. Didn’t receive totals from monitor yesterday. Contacted them and 
they will supply them tonight. 

iii) Port Neches TDMS is being used by Port Neches, Groves and Nederland. 
They are all three using same contractor with separate contracts No issues 
estimated debris in ROW today 160,000 for all 3 cities they have estimated 
seems reasonable. Will send contracts for review. Did not send totals today 
and have requested again. Totals from Tetra Tech 10,998 CY for all 3 cities. 

iv) Port Arthur near Sabinel /Neches shipping channel heavily damaged 
estimated 80,000 CY in this neighborhood. Debris still coming to ROW. Port 
Arthur in North East sector is heavily damaged with over 60,000 CY of C&D 
and still coming to ROW. Spoke with LGL Bell and asked her to speak with 
the City. Major concern of Crowder Gulf.  TDSM tower site at 60th street is 
too short and they will have scaffolding company out and raise tomorrow. 
Totals from monitor 2112 CY of C&D debris.  Crowder Gulf is going to make a 
concentrated effort starting tomorrow to clean roads around 2 elementary 
schools as school starts back on 18 Sept 2017. 
(1) FEMA requested coordinates to TDMS sites. Port Arthur TDMS site  #1 
located at 60th street by Adams Park. By COB today there should be about 
4500 CY. Coordinates 29.931151- 93.963809. Port Arthur TDMS site #2 is 
located at 1500 19th street and Charleston St. This site has not started to be 
used yet. Crowder Gulf intends to have this site opened by 13 Sept 2017. 
Coordinates 29.88841-93.943472. Port Neches TDMS is being used by 
Groves and Nederland and Port Neches. Same hauler and monitor for all 3 
cities. Probably will have 9000 CY by COB today. Coordinates 29.9990-
93.9590. 



 
 

II. Future Operations 
a) Technical Assistance 

i) Team 1 – Finish initial estimate in City of Wharton 
ii) Team 1 - Continue estimate in Wharton County 
iii) Team 1 - Contact Wharton, Matagorda, Jackson and Victoria County Officials  
iv) Team 1 - Begin estimates in Jackson, Palacios and Matagorda Counties 
v) Team 1 – Coordinate with Port Aransas on white goods staging 
vi) Team 1 - Reviewing truck certifications submitted by True North 
vii) Team 2 - Monitor debris operations in Chambers County  
viii)Team 2 - Monitor debris operations in Harris County 
ix) Team 2 - Monitor debris operations in City of Houston  
x) Team 2 - Conduct Training for Piney Point Village  
xi) Team 2 - Monitor debris operations in Galveston County. 
xii) Team 2 - Prepare data and location for LIDAR surveying       
xiii)Team 2 - Continue to update debris County/City database. 
xiv) Team 2 - Review model data and update based on field observations. 
xv)  Team 2 - Attend Debris Status meeting with Harris County 
xvi) Team 3 - Estimate and observe hauling and monitoring in City of Beaumont 
xvii) Team 3 - Estimate and observe hauling and monitoring in City of Port Arthur 

xviii) Team 3 - Meeting with the cities Orange County tomorrow 
xix) Team 3 - Attempt to make contact with Orange County and Hardin County 
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